

Projects Timesheet

Projects

All Projects ▾

New Project



Project Name	Status	%	Owner	Billing Type	Start Date	End Date	Task (%)	Client	Sales Person	Category
E-Commerce Overdue	In Progress	20%	John Smith	Fixed	01-07-2023	31-12-2023	<div style="width: 74%; background-color: #c8e6c9;">74%</div>	John Smith	John Smith	Mobile App
E-Commerce	In Progress	20%	John Smith	Fixed	01-07-2023	31-12-2023	<div style="width: 74%; background-color: #c8e6c9;">74%</div>	John Smith	John Smith	Website
E-Commerce Overdue	In Progress	20%	John Smith	Fixed	01-07-2023	31-12-2023	<div style="width: 74%; background-color: #c8e6c9;">74%</div>	John Smith	John Smith	Game

Projects

Timesheet

Projects

- All Projects
- All Projects (Active)**
- Completed Projects
- On Hold Projects
- Cancelled Projects
- Projects Not Started

New Project



	%	Owner	Billing Type	Start Date	End Date	Task (%)	Client	Sales Person	Category	
	20%	John Smith	Fixed	01-07-2023	31-12-2023	<div style="width: 74%; background-color: #c8e6c9;">74%</div>	John Smith	John Smith	Mobile App	
	20%	John Smith	Fixed	01-07-2023	31-12-2023	<div style="width: 74%; background-color: #c8e6c9;">74%</div>	John Smith	John Smith	Website	
E-Commerce Overdue	In Progress	20%	John Smith	Fixed	01-07-2023	31-12-2023	<div style="width: 74%; background-color: #c8e6c9;">74%</div>	John Smith	John Smith	Game

Projects

All Projects

Project Name	Status	%	Owner	Billing Type	Start Date	End Date	Task (%)
E-Commerce Overdue	In Progress	20%	John Smith	Fixed	01-07-2023	31-12-2023	74%
E-Commerce	In Progress	20%	John Smith	Fixed	01-07-2023	31-12-2023	74%
E-Commerce Overdue	In Progress	20%	John Smith	Fixed	01-07-2023	31-12-2023	74%

Filter Projects By X

Client

Select clients

Category

Select categories

Team Member

Select team members

Reset Filter

Projects

- Overview**
- Tasks
- Issues
- Sprints
- Epic
- Timesheet
- Documents
- Settings

Project Name	E-Commerce	Sales Person	John Smith	Start Date	01-07-2023	Actual Effort	1000
Category	Mobile App	Client	John Smith	End Date	31-12-2023	Estimated Effort	800
Owner	John Smith	Billing Type	Fixed	Team Member	<u>10 members</u>	Consumes Effort	200

Projects

- Overview
- Tasks
- Issues
- Sprints
- Epic
- Timesheet
- Documents
- Settings

☰ All Sprints

Add Milestone



Milestone	%	Owner	Start Date	End Date	Task (%)	Issues (%)	
Active Milestones							
Milestone 1 Overdue	20%	John Smith	01-07-2023	31-12-2023	<div style="border: 1px solid #ccc; padding: 2px; display: inline-block; background-color: #d4edda;">74%</div> <small>80 / 100 tasks</small>	<div style="border: 1px solid #ccc; padding: 2px; display: inline-block; background-color: #d4edda;">74%</div> <small>80 / 100 Issues</small>	
Milestone 2	20%	John Smith	01-07-2023	31-12-2023	<div style="border: 1px solid #ccc; padding: 2px; display: inline-block; background-color: #d4edda;">74%</div> <small>80 / 100 tasks</small>	<div style="border: 1px solid #ccc; padding: 2px; display: inline-block; background-color: #d4edda;">74%</div> <small>80 / 100 Issues</small>	
Milestone 3	20%	John Smith	01-07-2023	31-12-2023	<div style="border: 1px solid #ccc; padding: 2px; display: inline-block; background-color: #d4edda;">74%</div> <small>80 / 100 tasks</small>	<div style="border: 1px solid #ccc; padding: 2px; display: inline-block; background-color: #d4edda;">74%</div> <small>80 / 100 Issues</small>	
Completed Milestones							
Milestone 1	20%	John Smith	01-07-2023	31-12-2023	<div style="border: 1px solid #ccc; padding: 2px; display: inline-block; background-color: #d4edda;">74%</div> <small>80 / 100 tasks</small>	<div style="border: 1px solid #ccc; padding: 2px; display: inline-block; background-color: #d4edda;">74%</div> <small>80 / 100 Issues</small>	31-12-2023 (Late by 10 days)
Milestone 2	20%	John Smith	01-07-2023	31-12-2023	<div style="border: 1px solid #ccc; padding: 2px; display: inline-block; background-color: #d4edda;">74%</div> <small>80 / 100 tasks</small>	<div style="border: 1px solid #ccc; padding: 2px; display: inline-block; background-color: #d4edda;">74%</div> <small>80 / 100 Issues</small>	31-12-2023 (Ahead of 2 days)
Milestone 3	20%	John Smith	01-07-2023	31-12-2023	<div style="border: 1px solid #ccc; padding: 2px; display: inline-block; background-color: #d4edda;">74%</div> <small>80 / 100 tasks</small>	<div style="border: 1px solid #ccc; padding: 2px; display: inline-block; background-color: #d4edda;">74%</div> <small>80 / 100 Issues</small>	31-12-2023 (Late by 1 month)

Projects

- Overview
- Tasks
- Issues
- Sprints**
- Epic
- Timesheet
- Documents
- Settings

☰ All Sprints

Add Milestone



Add Task

Backlog

Drag & drop task from Backlog to sprint

DP - 100 10/02/2023

Task title

Due by 25/12/2023

DP - 100 10/02/2023

Task title

DP - 100 10/02/2023

Task title

Due by 25/11/2023 Unassigned

Milestone	%	Owner	Start Date	End Date	Task (%)	Issues (%)
Active Milestones						
Milestone 1 Overdue	20%	John Smith	01-07-2023	31-12-2023	<div style="width: 74%;">74%</div> 80 / 100 tasks	<div style="width: 74%;">74%</div> 80 / 100 Issues
Milestone 2	20%	John Smith	01-07-2023	31-12-2023	<div style="width: 74%;">74%</div> 80 / 100 tasks	<div style="width: 74%;">74%</div> 80 / 100 Issues
Milestone 3	20%	John Smith	01-07-2023	31-12-2023	<div style="width: 74%;">74%</div> 80 / 100 tasks	<div style="width: 74%;">74%</div> 80 / 100 Issues
Completed Milestones						
Milestone 1	20%	John Smith	01-07-2023	31-12-2023	<div style="width: 74%;">74%</div> 80 / 100 tasks	<div style="width: 74%;">74%</div> 80 / 100 Issues
Milestone 2	20%	John Smith	01-07-2023	31-12-2023	<div style="width: 74%;">74%</div> 80 / 100 tasks	<div style="width: 74%;">74%</div> 80 / 100 Issues
Milestone 3	20%	John Smith	01-07-2023	31-12-2023	<div style="width: 74%;">74%</div> 80 / 100 tasks	<div style="width: 74%;">74%</div> 80 / 100 Issues

Projects

- Overview
- Tasks
- Issues
- Sprints
- Epic**
- Timesheet
- Documents
- Settings

Epic 1

- Tasks
- Tasks**
- Backlog

Add Epic



Epic Name: Epic 1 **Created By:** John Smith **Tasks:** 74% 70/100 tasks

Status: In Progress **Created on:** 10/11/2023 **Issues:** 74% 70/100 issues

Task	Owner	Status	Start Date	End Date	Effort Estimated	Effort Consumed	Task (%)	Priority	Sprint	Created By
------	-------	--------	------------	----------	------------------	-----------------	----------	----------	--------	------------

User Story 1

Task 1 Overdue	John Smith	In Progress	31-12-2023	31-12-2023	20 / 30	40	<input type="checkbox"/> 74%	High	Sprint 1	John Smith
Task 2	John Smith	Completed	01-07-2023	31-12-2023	30 / 30	30	<input type="checkbox"/> 74%	Low	Sprint 2	John Smith
Task 3	John Smith	In Review	01-07-2023	31-12-2023	15 / 30	25	<input type="checkbox"/> 74%	Medium	-	John Smith

User Story 2

Task 4 Overdue	John Smith	In Progress	31-12-2023	31-12-2023	20 / 30	40	<input type="checkbox"/> 74%	High	-	John Smith
Task 5	John Smith	Completed	01-07-2023	31-12-2023	30 / 30	30	<input type="checkbox"/> 74%	Low	-	John Smith
Task 6	John Smith	In Review	01-07-2023	31-12-2023	15 / 30	25	<input type="checkbox"/> 74%	Medium	-	John Smith

Unassigned

Task 4	Unassigned	In Progress	31-12-2023	31-12-2023	20 / 30	40	<input type="checkbox"/> 74%	High	-	John Smith
Task 5	John Smith	Completed	01-07-2023	31-12-2023	30 / 30	30	<input type="checkbox"/> 74%	Low	-	John Smith

Projects

- Overview
- Tasks
- Issues
- Sprints
- Epic
- Timesheet
- Documents
- Settings

Tasks

Classic

Add task

Task	Owner	Status	Start Date	End Date	Effort Estimated	Effort Consumed	Task (%)	Priority	Sprint	Epic	Created By
User Story 1											
DP - 90 Task 1 Overdue	John Smith	In Progress	31-12-2023	31-12-2023	20 / 30	40	<div style="width: 74%; background-color: #28a745;">74%</div>	High	Sprint 1	Admin	John Smith
DP - 90 Task 2	John Smith	Completed	01-07-2023	31-12-2023	30 / 30	30	<div style="width: 74%; background-color: #28a745;">74%</div>	Low	Sprint 1	iOS	John Smith
DP - 90 Task 3	John Smith	In Review	01-07-2023	31-12-2023	15 / 30	25	<div style="width: 74%; background-color: #28a745;">74%</div>	Medium	Sprint 2	-	John Smith
User Story 2											
DP - 90 Task 4 Overdue	John Smith	In Progress	31-12-2023	31-12-2023	20 / 30	40	<div style="width: 74%; background-color: #28a745;">74%</div>	High	Sprint 2	-	John Smith
DP - 90 Task 5	John Smith	Completed	01-07-2023	31-12-2023	30 / 30	30	<div style="width: 74%; background-color: #28a745;">74%</div>	Low	Sprint 3	-	John Smith
DP - 90 Task 6	John Smith	In Review	01-07-2023	31-12-2023	15 / 30	25	<div style="width: 74%; background-color: #28a745;">74%</div>	Medium	Sprint 3	-	John Smith

John Smith (Completed)
 Tim Cook (In progress)
 Sara Jones (Completed)

Projects

Overview Tasks Issues Sprints Epic Timesheet Documents Settings												
Tasks <input type="text"/> Classic Add task											Classic Epic Created By	
Task	Owner	Status	Start Date	End Date	Effort Estimated	Effort Consumed	Task (%)	Priority	Sprint	Epic	Created By	
DP - 90 Task 1 Overdue	John Smith	In Progress	31-12-2023	31-12-2023	20 / 30	40	<div style="width: 74%;">74%</div>	High	Sprint 1	Admin	John Smith	
DP - 90 Task 2	John Smith	Completed	01-07-2023	31-12-2023	30 / 30	30	<div style="width: 74%;">74%</div>	Low	Sprint 1	iOS	John Smith	
DP - 90 Task 3	John Smith	In Review	01-07-2023	31-12-2023	15 / 30	25	<div style="width: 74%;">74%</div>	Medium	Sprint 2	-	John Smith	
User Story 2												
DP - 90 Task 4 Overdue	John Smith	In Progress	31-12-2023	31-12-2023	20 / 30	40	<div style="width: 74%;">74%</div>	High	Sprint 2	-	John Smith	
DP - 90 Task 5	John Smith	Completed	01-07-2023	31-12-2023	30 / 30	30	<div style="width: 74%;">74%</div>	Low	Sprint 3	-	John Smith	
DP - 90 Task 6	<div style="border: 1px solid #ccc; padding: 2px;"> John Smith John Smith (Completed) Tim Cook (In progress) Sara Jones (Completed) </div>	In Review	01-07-2023	31-12-2023	15 / 30	25	<div style="width: 74%;">74%</div>	Medium	Sprint 3	-	John Smith	
Unassigned												
DP - 90 Task 4	Unassigned	In Progress	31-12-2023	31-12-2023	20 / 30	40	<div style="width: 74%;">74%</div>	High	Sprint 14	-	John Smith	
DP - 90 Task 5	John Smith	Completed	01-07-2023	31-12-2023	30 / 30	30	<div style="width: 74%;">74%</div>	Low	Sprint 4	-	John Smith	

Projects

- Overview
- Tasks
- Issues
- Sprints
- Epic
- Timesheet
- Documents
- Settings

Tasks


Classic

Add task

Task	Owner	Status	Start Date	End Date	Effort Estimated	Effort Consumed	Task (%)	Priority	Sprint	Epic	Created By
User Story 1											
DP - 90 Task 1 Overdue	John Smith	In Progress	31-12-2023	31-12-2023	20 / 30	40	<div style="width: 74%; background-color: #28a745; height: 10px;"></div> 74%	High	Sprint 1	Admin	John Smith
DP - 91 Task 2	John Smith	Completed	01-07-2023	31-12-2023	30 / 30	30	<div style="width: 74%; background-color: #28a745; height: 10px;"></div> 74%	Low	Sprint 1	iOS	John Smith
DP - 92 Task 3	John Smith	In Review	01-07-2023	31-12-2023	15 / 30	25	<div style="width: 74%; background-color: #28a745; height: 10px;"></div> 74%	Medium	Sprint 2	-	John Smith
User Story 2											
DP - 100 Task 4 Overdue	John Smith	In Progress	31-12-2023	31-12-2023	20 / 30	40	<div style="width: 74%; background-color: #28a745; height: 10px;"></div> 74%	High	Sprint 2	-	John Smith
DP - 101 Sub Task 4.1	John Smith	Completed	01-07-2023	31-12-2023	30 / 30	30	<div style="width: 74%; background-color: #28a745; height: 10px;"></div> 74%	Low	Sprint 3	-	John Smith
DP - 102 Sub Task 4.2	John Smith	In Review	01-07-2023	31-12-2023	15 / 30	25	<div style="width: 74%; background-color: #28a745; height: 10px;"></div> 74%	Medium	Sprint 3	-	John Smith
DP - 103 Sub Task 4.1.1	John Smith	In Review	01-07-2023	31-12-2023	15 / 30	25	<div style="width: 74%; background-color: #28a745; height: 10px;"></div> 74%	Medium	Sprint 3	-	John Smith
Unassigned											
DP - 104 Task 4	Unassigned	In Progress	31-12-2023	31-12-2023	20 / 30	40	<div style="width: 74%; background-color: #28a745; height: 10px;"></div> 74%	High	Sprint 4	-	John Smith
DP - 105 Task 5	John Smith	Completed	01-07-2023	31-12-2023	30 / 30	30	<div style="width: 74%; background-color: #28a745; height: 10px;"></div> 74%	Low	Sprint 4	-	John Smith

Projects

- Overview
- Tasks**
- Issues
- Sprints
- Epic
- Timesheet
- Documents
- Settings

Backlog Add task 

Task	Owner	Status	Effort Estimated	Priority	Epic	Created By	Created On
User Story 1							
<input checked="" type="checkbox"/> DP - 105 Task 1	John Smith	Not Started	20 / 30	High	Admin	John Smith	10/11/2023
DP - 105 Task 2	John Smith	Not Started	30 / 30	Low	Website	John Smith	10/11/2023
DP - 105 Task 3	John Smith	Not Started	15 / 30	Medium	-	John Smith	10/11/2023
Unassigned							
DP - 105 Task 4	Unassigned	Not Started	20 / 30	High	-	John Smith	10/11/2023
DP - 105 Task 5	John Smith	Not Started	30 / 30	Low	-	John Smith	10/11/2023
DP - 105 Task 6	John Smith	Not Started	15 / 30	Medium	-	John Smith	10/11/2023

John Smith

John Smith

Tim Cook

Sara Jones

Projects Overview **Tasks** Issues Sprints Epic Timesheet Documents Settings

Tasks ▾

Kanban ▾ Add task 🔍

To Do +	In Progress +	IN Review +	Completed +
<div style="border: 1px solid #ccc; padding: 5px; margin-bottom: 5px;"><p>DP - 100 10/02/2023</p><p>Task title</p><hr/><p>Due by 25/12/2023 👤 👤 👤</p></div> <div style="border: 1px solid #ccc; padding: 5px; margin-bottom: 5px;"><p>DP - 100 10/02/2023</p><p>Task title</p><hr/><p>Due by Today 👤 👤 👤</p></div> <div style="border: 1px solid #ccc; padding: 5px;"><p>DP - 100 10/02/2023</p><p>Task title</p><hr/><p>Due by 25/11/2023 👤</p></div>			

Projects **Overview** **Tasks** Issues Sprints Epic Timesheet Documents Settings

Tasks ▾

Kanban ▾ Add task 🔍

High +	Medium +	Low +
<div style="border: 1px solid #ccc; padding: 5px; margin-bottom: 5px;"><p>DP - 100 10/02/2023</p><p>Task title</p><hr/><p>Due by 25/12/2023 👤 👤 👤</p></div> <div style="border: 1px solid #ccc; padding: 5px; margin-bottom: 5px;"><p>DP - 100 10/02/2023</p><p>Task title</p><hr/><p>Due by Today 👤 👤 👤</p></div> <div style="border: 1px solid #ccc; padding: 5px;"><p>DP - 100 10/02/2023</p><p>Task title</p><hr/><p>Due by 25/11/2023 👤</p></div>		

Add Task

Task Type *
User Story

Priority
Select priority

Task Title *
Enter title of the task

Description
Enter the details of the task (this would be a editor)

Add To *
Sprint

Sprint *
Select sprint

Start Date *
10/11/2023

End Date *
10/11/2023

Actual Effort (Hours) *
Enter the effort

Epic
Select epic

Add Cancel

Classic Add task

Priority	Epic	Created By
High	Admin	John Smith
Low	iOS	John Smith
Medium	-	John Smith
High	-	John Smith
Low	-	John Smith
Medium	-	John Smith

Projects

Overview | Bo

Tasks

Tasks

Backlog

✓ User Story 2

✓ Unassigned

Add Task



Task Type *

Task

Priority

Select priority

User Story

User Story

Task Title *

Enter title of the task

Description

Enter the details of the task (this would be a editor)

Add To *

Sprint

Sprint *

Select sprint

Start Date *

10/11/2023



End Date *

10/11/2023



Actual Effort (Hours) *

Enter the effort

Epic

Select epic

Attachments



Add

Cancel

	Epic	Created By
High	Admin	John Smith
Low	iOS	John Smith
Medium	-	John Smith
High	-	John Smith
Low	-	John Smith
Medium	-	John Smith
High	-	John Smith
Low	-	John Smith

Projects

Overview Tasks Issues Sprints Epic Timesheet Documents Settings

Tasks

Tasks

Backlog

✓ User Story 2

✓ Unassigned

Add Task

Task Type

Task

Priority

Select priority

User Story

User Story

Task Title

Enter title of the task

Description

Enter the details of the task (this would be a editor)

Add To

Backlog

Sprint

Select sprint

Actual Effort (Hours)

Enter the effort

Epic

Select epic

Attachments



Add

Cancel



	Epic	Created By
High	Admin	John Smith
Low	iOS	John Smith
Medium	-	John Smith
High	-	John Smith
Low	-	John Smith
Medium	-	John Smith
High	-	John Smith
Low	-	John Smith

DP - 109

⋮ X

Title of the task

Created By: John Smith

Created: 10/11/2023

User Story (DP-191)

In Progress

Title of the user story

Description

Lorem ipsum dolor sit amet, consectetur adipiscing elit, sed do eiusmod tempor incididunt ut labore et dolore magna aliqua. Ut enim ad minim veniam, quis nostrud exercitation ullamco laboris nisi ut aliquip ex ea commodo consequat. Duis aute irure dolor in reprehenderit in voluptate velit esse cillum dolore eu fugiat nulla pariatur. Excepteur sint occaecat cupidatat non proident, sunt in culpa qui officia deserunt mollit anim id est laborum.... [more](#)

Attachments



Task Details

Start Date:	<input type="text" value="10/11/2023"/>	End Date:	<input type="text" value="10/11/2023"/>
Estimated Effort: (Hours)	<input type="text" value="10 / 30"/>	Effort Consumed(Hours) :	<input type="text" value="30"/>
Epic	<input type="text" value="Epic 1"/>	Priority	<input type="text" value="High"/>

Task Owner(s)

- John Smith
Effort: 10 / 30 In Progress
- John Smith
Effort: 35 / 30 In Progress
- John Smith
Effort: 50 / 30 Completed

DP - 109

Title of the task
Created By: John Smith

Created: 10/11/2023
In Progress

Description

Lorem ipsum dolor sit amet, consectetur adipiscing elit, sed do eiusmod tempor incididunt ut labore et dolore magna aliqua. Ut enim ad minim veniam, quis nostrud exercitation ullamco laboris nisi ut aliquip ex ea commodo consequat. Duis aute irure dolor in reprehenderit in voluptate velit esse cillum dolore eu fugiat nulla...

tion ullamco laboris nisi ut aliquip ex ea commodo consequat. Duis aute irure dolor in reprehenderit in voluptate velit esse cillum dolore eu fugiat nulla...

Task Details

Start Date: 10/11/2023

Estimated Effort: (Hours) 10 / 30

Epic Epic 1

Add Task Owner

Select Owner

Select task owners

Effort (hours)

Enter your effort to complete the task

Add Cancel

Task Owner(s)

- John Smith Effort: 10 / 30 In Progress
- John Smith Effort: 35 / 30 In Progress
- John Smith Effort: 50 / 30 Completed

Projects

← ⋮

DP - 109 Title of the task

Start Date: 01/11/2023	Created By: John Smith	Epic: Epic 1	Effort(hours) 10 / 20 / 30
End Date: 01/12/2023	Created On: 15/10/2023	Priority High	Status: In Progress




Parent

DP-191 Title of the user story or task




Description

Lorem ipsum dolor sit amet, consectetur adipiscing elit, sed do eiusmod tempor incididunt ut labore et dolore magna aliqua. Ut enim ad minim veniam, quis nostrud exercitation ullamco laboris nisi ut aliquip ex ea commodo consequat. Duis aute irure dolor in reprehenderit in voluptate velit esse cillum dolore eu fugiat nulla pariatur. Excepteur sint occaecat cupidatat non proident, sunt in culpa qui officia deserunt mollit anim id est laborum.... [more](#)

Task Owner(s) +

 John Smith	Effort (hours): 10 / 30	In Progress	✕
 John Smith	Effort (hours): 35 / 40	In Progress	✕
 John Smith	Effort (hours): 50 / 30	Completed	✕

Attachments +

-  Uploaded on 10/11/2023 5:00 pm by John Smith ✕
-  Uploaded on 10/11/2023 5:00 pm by John Smith ✕
-  Uploaded on 10/11/2023 5:00 pm by John Smith ✕

- Comments
- Sub Tasks
- Timesheet
- Documents
- Issues

Projects



DP - 109 Title of the task

Start Date: 01/11/2023

End Date: 01/12/2023

Created By: John Smith

Created On: 15/10/2023

Epic: Epic 1

Priority: High

Effort(hours)

Status:

- Log Time
- Edit Task
- Delete Task
- Add Sub Task

Parent

DP-191 Title of the user story or task

Description

Lorem ipsum dolor sit amet, consectetur adipiscing elit, sed do eiusmod tempor incididunt ut labore et dolore magna aliqua. Ut enim ad minim veniam, quis nostrud exercitation ullamco laboris nisi ut aliquip ex ea commodo consequat. Duis aute irure dolor in reprehenderit in voluptate velit esse cillum dolore eu fugiat nulla pariatur. Excepteur sint occaecat cupidatat non proident, sunt in culpa qui officia deserunt mollit anim id est laborum.... [more](#)

Task Owner(s)



John Smith

Effort (hours): 10 / 30

In Progress



John Smith

Effort (hours): 35 / 40

In Progress



John Smith

Effort (hours): 50 / 30

Completed



Attachments



Uploaded on 10/11/2023 5:00 pm by John Smith



Uploaded on 10/11/2023 5:00 pm by John Smith



Uploaded on 10/11/2023 5:00 pm by John Smith



Comments

Sub Tasks

Timesheet

Documents

Issues

Empty content area for the selected tab (Sub Tasks)

Projects



DP - 109 Title of the task

Start Date: 01/11/2023

End Date: 01/12/2023

Created By: John Smith

Created On: 15/10/2023

Epic: Epic 1

Priority: High

Effort(hours) 10 / 20 / 30

Status: In Progress

Parent

DP-191 Title of the user story or task

Description

Lorem ipsum dolor sit amet, consectetur adipiscing elit, sed do eiusmod tempor in dolor in reprehenderit in voluptate velit esse cillum dolore eu fugiat nulla pariatur.

Task Owner(s)

- John Smith Effort (hours): 10 / 30
- John Smith Effort (hours): 35 / 40
- John Smith Effort (hours): 50 / 30

Add Task Owner X

Select Owner

Select task owners ▼

Effort (hours)

Enter your effort to complete the task

Add
Cancel

co laboris nisi ut aliquip ex ea commodo consequat. Duis aute irure laborum.... [more](#)



loaded on 10/11/2023 5:00 pm by John Smith



loaded on 10/11/2023 5:00 pm by John Smith



Uploaded on 10/11/2023 5:00 pm by John Smith



Completed ▼



- Comments
- Sub Tasks
- Timesheet
- Documents
- Issues

Projects

← ⋮

DP - 109 Title of the task

Start Date: 01/11/2023	Created By: John Smith	Epic: Epic 1	Effort(hours) 10 / 20 / 30
End Date: 01/12/2023	Created On: 15/10/2023	Priority High	Status: In Progress

Parent

DP-191 Title of the user story or task

Description

Lorem ipsum dolor sit amet, consectetur adipiscing elit, sed do eiusmod tempor incididunt ut labore et dolore magna aliqua. Ut enim ad minim veniam, quis nostrud exercitation ullamco laboris nisi ut aliquip ex ea commodo consequat. Duis aute irure dolor in reprehenderit in voluptate velit esse cillum dolore eu fugiat nulla pariatur. Excepteur sint occididunt nisi ut aliquip ex ea commodo consequat. Duis aute irure laborum.... [more](#)

Task Owner(s) +

John Smith	Effort (hours): 10 / 30	In Progress	✕	Uploaded on 10/11/2023 5:00 pm by John Smith	✕
John Smith	Effort (hours): 35 / 40	In Progress	✕	Uploaded on 10/11/2023 5:00 pm by John Smith	✕
John Smith	Effort (hours): 50 / 30	Completed	✕	Uploaded on 10/11/2023 5:00 pm by John Smith	✕

Attach Files ✕

Select files

Select files (multiple files allowed) ▾

Cancel

Upload

- Comments
- Sub Tasks
- Timesheet
- Documents
- Issues

Projects

- Overview
- Tasks
- Issues
- Sprints
- Epic
- Timesheet
- Documents
- Settings

Open Issues ▾

Classic ▾

Add Issue



Issue	Reporter	Status	Created	Assignee	Priority	Start Date	End Date	Effort Estimated	Effort Consumed	Sprint
Issue List 1										
Issue 1 Overdue	John Smith	In Progress	31-12-2023	John Smith ▾	High	31-12-2023	31-12-2023	30	40	Sprint 1
Issue 2	John Smith	Completed	01-07-2023	John Smith ▾	Low	-	31-12-2023	30	30	Sprint 1
Issue 3	John Smith	In Review	01-07-2023	John Smith ▾	Medium	01-07-2023	31-12-2023	20	25	Sprint 2
Issue List 2										
Issue 4 Overdue	John Smith	In Progress	31-12-2023	John Smith ▾	High	31-12-2023	31-12-2023	-	40	Sprint 3
Issue 5	John Smith	Completed	01-07-2023	John Smith ▾	Low	-	31-12-2023	25	30	Sprint 1
Issue 6	John Smith	In Review	01-07-2023	John Smith ▾ John Smith (Completed) Tim Cook (In progress) Sara Jones (Completed)	Medium	01-07-2023	31-12-2023	25	25	Sprint 2
Unassigned										
Issue 7	John Smith	In Progress	31-12-2023	Unassigned ▾	High	-	31-12-2023	30	-	Sprint 3
Issue 8	John Smith	Completed	01-07-2023	John Smith ▾	Low	01-07-2023	31-12-2023	30	30	Sprint 4

Projects

- Overview
- Tasks
- Issues**
- Sprints
- Epic
- Timesheet
- Documents
- Settings

Open Issues ▾

- Plain ▾
- Plain**
- Classic
- Kanban

Add Issue



Issue	Reporter	Status	Created	Assignee	Priority	Start Date	End Date	Effort Es		L1st	Sprint
Issue 1 Overdue	John Smith	In Progress	31-12-2023	John Smith ▾	High	31-12-2023	31-12-2023	30		Mobile App	Sprint 1
Issue 2	John Smith	Completed	01-07-2023	John Smith ▾	Low	-	31-12-2023	30	30	Mobile App	Sprint 1
Issue 3	John Smith	In Review	01-07-2023	John Smith ▾	Medium	01-07-2023	31-12-2023	20	25	-	Sprint 2
Issue 4 Overdue	John Smith	In Progress	31-12-2023	John Smith ▾	High	31-12-2023	31-12-2023	-	40	Admin	Sprint 3
Issue 5	John Smith	Completed	01-07-2023	John Smith ▾	Low	-	31-12-2023	25	30	Website	Sprint 1
Issue 6	John Smith	In Review	01-07-2023	John Smith ▾	Medium	01-07-2023	31-12-2023	25	25	-	Sprint 2
Issue 7	John Smith	In Progress	31-12-2023	Unassigned ▾	High	-	31-12-2023	30	-	Mobile App	Sprint 3
Issue 8	John Smith	Completed	01-07-2023	John Smith ▾	Low	01-07-2023	31-12-2023	30	30	Mobile App	Sprint 4

Projects

- Overview
- Tasks
- Issues**
- Sprints
- Epic
- Timesheet
- Documents
- Settings

Issue ID	Assignee	Status	Created	Assignee	Priority	Start Date	End Date	Effort Est	Actual	Category	Sprint
Issue 1	John Smith	In Progress	31-12-2023	John Smith	High	31-12-2023	31-12-2023	30		Mobile App	Sprint 1
Issue 2	John Smith	Completed	01-07-2023	John Smith	Low	-	31-12-2023	30	30	Mobile App	Sprint 1
Issue 3	John Smith	In Review	01-07-2023	John Smith	Medium	01-07-2023	31-12-2023	20	25	-	Sprint 2
Issue 4 Overdue	John Smith	In Progress	31-12-2023	John Smith	High	31-12-2023	31-12-2023	-	40	Admin	Sprint 3
Issue 5	John Smith	Completed	01-07-2023	John Smith	Low	-	31-12-2023	25	30	Website	Sprint 1
Issue 6	John Smith	In Review	01-07-2023	John Smith	Medium	01-07-2023	31-12-2023	25	25	-	Sprint 2
Issue 7	John Smith	In Progress	31-12-2023	Unassigned	High	-	31-12-2023	30	-	Mobile App	Sprint 3
Issue 8	John Smith	Completed	01-07-2023	John Smith	Low	01-07-2023	31-12-2023	30	30	Mobile App	Sprint 4


- Open Issues
- Open Issues**
- Closed Issues
- All Issues





- Plain
- Plain**
- Classic
- Kanban

Add Issue



Projects
Overview Tasks **Issues** Sprints Epic Timesheet Documents Settings

Open Issues Kanban Add Issue 

Open	In Progress	In Review	Done
<div data-bbox="504 682 949 850">DP - 100 10/02/2023 Issue title Due by 25/12/2023 </div> <div data-bbox="504 882 949 1050">DP - 100 10/02/2023 Issue title Due by Today </div> <div data-bbox="504 1081 949 1249">DP - 100 10/02/2023 Issue title Due by Unassigned</div>	<div data-bbox="994 682 1439 1039">DP - 100 10/02/2023 Issue title  Overdue by 10/12/2023 </div>		

New Issue X

Issue Title *
Enter issue title





Description
Enter details of the issue (this would be a text editor)

Sprint *
Select sprint

Reporter *
John Smith

Issue List
Select issue list +

Priority
Select priority

Attachments
   

Add Add More Cancel

- Open I
- Issu
- Issu
- Una

- Add Issue
- ed Sprint
- Sprint 1
- Sprint 1
- Sprint 2
- Sprint 3
- Sprint 1
- Sprint 2
- Sprint 3
- Sprint 4

New Issue

Issue Title *

Description

Enter details of the issue (this would be a text editor)

New Issue List

Issue List Name *

Create Cancel

Sprint *

Issue List

Assign To

Select members responsible for this issue

Attachments

Add Add More Cancel

- dd Issue
- ed Sprint
- Sprint 1
- Sprint 1
- Sprint 2
- Sprint 3
- Sprint 1
- Sprint 2
- Sprint 3
- Sprint 4

Projects



DP - 109 Title of the Issue

Sprint Sprint 1

Reported By: John Smith

Epic: Epic 1

Effort(hours) 10 / 20 / 30

Issue List List 1

Reported On: 15/10/2023

Priority High

Status: In Progress

Description

Lorem ipsum dolor sit amet, consectetur adipiscing elit, sed do eiusmod tempor incididunt ut labore et dolore magna aliqua. Ut enim ad minim veniam, quis nostrud exercitation ullamco laboris nisi ut aliquip ex ea commodo consequat. Duis aute irure dolor in reprehenderit in voluptate velit esse cillum dolore eu fugiat nulla pariatur. Excepteur sint occaecat cupidatat non proident, sunt in culpa qui officia deserunt mollit anim id est laborum.... more

Issue Owner(s)



John Smith	Effort (hours): 10 / 30	In Progress	
John Smith	Effort (hours): 35 / 40	In Progress	
John Smith	Effort (hours): 50 / 30	Completed	

Attachments



	Uploaded on 10/11/2023 5:00 pm by John Smith	
	Uploaded on 10/11/2023 5:00 pm by John Smith	
	Uploaded on 10/11/2023 5:00 pm by John Smith	

Comments Timesheet

Empty content area for comments or timesheet

←

DP - 109	Title of the Issue						
Sprint	Sprint 1	Reported By:	John Smith	Epic:	Epic 1	Effort(hours)	10 / 20 / 30
Issue List	List 1	Reported On:	15/10/2023	Priority	High	Status:	In Progress

- Log Time
- Edit Issue
- Delete Issue

Description
Lorem ipsum dolor sit amet, consectetur adipiscing elit, sed do eiusmod tempor incididunt ut labore et dolore magna aliqua. Ut enim ad minim veniam, quis nostrud exercitation ullamco laboris nisi ut aliquip ex ea commodo consequat. Duis aute irure dolor in reprehenderit in voluptate velit esse cillum dolore eu fugiat nulla pariatur. Excepteur sint occaecat cupidatat non proident, sunt in culpa qui officia deserunt mollit anim id est laborum.... [more](#)

Issue Owner(s) +

John Smith	Effort (hours): 10 / 30	In Progress	✖
John Smith	Effort (hours): 35 / 40	In Progress	✖
John Smith	Effort (hours): 50 / 30	Completed	✖

Attachments +

	Uploaded on 10/11/2023 5:00 pm by John Smith	✖
	Uploaded on 10/11/2023 5:00 pm by John Smith	✖
	Uploaded on 10/11/2023 5:00 pm by John Smith	✖

Comments Timesheet

Projects

- Comments
- Sub Tasks
- Timesheet**
- Documents
- Issues

Date	Hours Logged	Duration	Member	Work Description	Billing Type	Approval Status	Created On	Created By
01/11/2023	5	10:00 am - 03:00 pm	John Smith	Worked on api	Billable	Pending	01/11/2023	John Smith
01/11/2023	5	-	John Smith	Worked on UI design	Non Billable	Approved	01/11/2023	John Smith
01/11/2023	5	10:00 am - 03:00 pm	John Smith	Worked on API	Billable	Rejected	01/11/2023	John Smith
01/11/2023	5	-	John Smith	Worked on API	Non Billable	Approved	01/11/2023	John Smith

Projects

←

DP - 109 Title of the task

Start Date: 01/11/2023 Created By: John Smith Epic: Epic 1 Effort(hours) 1

End Date: 01/12/2023 Created On: 15/10/2022 Priority: High Status:

- ⌚ Log Time
- ✎ Edit Task
- ✕ Delete Task
- 📄 Add Sub Task

Parent

DP-191 Title of the user

Description

Lorem ipsum dolor sit amet, occidit dolor in reprehenderit in voluptate

Task Owner(s)

- 👤 John Smith
- 👤 John Smith
- 👤 John Smith

Log Time ✕

Team Member

John Smith

Project Name

Demo Project

Task Name

DP 101 title of the task

Date

Select Date

Hours Total Hours Start & End Time

Enter total hours

it aliquip ex ea commodo consequat. Duis aute irure

+

11/2023 5:00 pm by John Smith ✕

11/2023 5:00 pm by John Smith ✕

11/2023 5:00 pm by John Smith ✕

- Comments
- Sub Tasks**
- Timesheet
- Documents
- Issues

Projects

←

DP - 109 Title of the task

Start Date: 01/11/2023 Created By: John Smith Epic: Epic 1 Effort(hours) 1

End Date: 01/12/2023 Created On: 15/10/2022 Priority: High Status:

- ⌚ Log Time
- ✎ Edit Task
- ✕ Delete Task
- 📄 Add Sub Task

Parent

DP-191 Title of the user

Description

Lorem ipsum dolor sit amet, occidit dolor in reprehenderit in voluptate

Task Owner(s)

- 👤 John Smith
- 👤 John Smith
- 👤 John Smith

Log Time ✕

Team Member

John Smith ▼

Project Name

Demo Project ▼

Task Name

DP 101 title of the task 🔍

Date

Select Date 📅

Hours Total Hours Start & End Time

Start Time 📅 - End Time 📅 2.5 Hours

Cancel
Save


ut aliquip ex ea commodo consequat. Duis aute irure

- 11/2023 5:00 pm by John Smith ✕
- 11/2023 5:00 pm by John Smith ✕
- 11/2023 5:00 pm by John Smith ✕

- Comments
- Sub Tasks
- Timesheet
- Documents
- Issues

Projects

- Overview
- Tasks
- Issues
- Sprints
- Epic
- Timesheet**
- Documents
- Settings

Group by Date Log Time 

Task / Issue	Hours Logged	Duration	Member	Work Description	Billing Type	Approval Status	Created On	Created By
01/11/2023		10						
DP 101 Task Title	5	10:00 am - 03:00 pm	John Smith	Worked on api	Billable	Pending	01/11/2023	John Smith
DP 101 Task Title	5	-	John Smith	Worked on UI design	Non Billable	Approved	01/11/2023	John Smith
02/11/2023		10						
DP 101 Task Title	5	10:00 am - 03:00 pm	John Smith	Worked on API	Billable	Rejected	01/11/2023	John Smith
DP 101 Task Title	5	-	John Smith	Worked on API	Non Billable	Approved	01/11/2023	John Smith

Projects

- Overview
- Tasks
- Issues
- Sprints
- Epic
- Timesheet**
- Documents
- Settings

Group by Member Log Time 

Date	Task / Issue	Hours Logged	Duration	Work Description	Billing Type	Approval Status	Created On	Created By
John Smith		10						
01/11/2023	DP 101 Task Title	5	10:00 am - 03:00 pm	Worked on api	Billable	Pending	01/11/2023	John Smith
02/11/2023	DP 101 Task Title	5	-	Worked on UI design	Non Billable	Approved	01/11/2023	John Smith
John Smith		10						
01/11/2023	DP 101 Task Title	5	10:00 am - 03:00 pm	Worked on API	Billable	Rejected	01/11/2023	John Smith
03/11/2023	DP 101 Task Title	5	-	Worked on API	Non Billable	Approved	01/11/2023	John Smith

Projects

Overview | Tasks | Issues | Sprints | Epic | **Timesheet** | Documents | Settings

Group by Member



Date	Task / Issue	Hours Logged	Duration	Work Description
John Smith		10		
01/11/2023	DP 101 Task Title	5	10:00 am - 03:00 pm	Worked on api
02/11/2023	DP 101 Task Title	5	-	Worked on UI design
John Smith		10		
01/11/2023	DP 101 Task Title	5	10:00 am - 03:00 pm	Worked on API
03/11/2023	DP 101 Task Title	5	-	Worked on API

Filter Timesheet By X

Team Member

Select team member ▼

Date

Start Time  - End Time 

Reset Filter

Group by Member

Log Time 

Date
John Smith
01/11/2023
02/11/2023
John Smith
01/11/2023
03/11/2023

Log Time

Team Member
John Smith

Project Name
Demo Project

Task Name
DP 101 title of the task

Date
Select Date

Hours
 Total Hours Start & End Time
Start Time - End Time 2.5 Hours

Cancel Save

Approval Status	Created On	Created By
Pending	01/11/2023	John Smith
Approved	01/11/2023	John Smith
Rejected	01/11/2023	John Smith
Approved	01/11/2023	John Smith